COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2000

ESTI MATE SUMVARY 11: 00: 52
CONTI D: C13181 ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 13181-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIME ALLOW 4/30/2001 FI XED COVPLETI ON DAI
SH 50 EAST OF LAVAR AT WALMART PERCENT TIME:  31.58 ORI G TIME ALLOW 12/21/20C FI XED COVPLETI ON DAl
PROJIECT NO. SHE 0505- 034
SH 50 EAST OF LAMAR AT WALMART
NAVE OF ROAD: SH 50
PROQJIECT COUNTI ES: PROVERS
CONTRACTOR:
CARDER | NCORPORATED PAY PERI OD ENDI NG 12/ 21/ 2000 DATE TI ME STARTED 10/23/2000
P. 0. BOX 732 DATE LET 09/ 28/ 2000 DATE WORK BEGAN
32625 DATE AWARDED 10/ 04/ 2000 DATE TI ME STOPPED 04/ 27/ 2001
DATE CONTRACT EXECUTED  10/20/2000 DATE ACCEPTED 04/27/ 2001
LAVAR CO 81052 719- 336- 3479 DATE NOTI CE TO PROCEED 10/ 23/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 223, 256. 64 PARTI Cl PATI NG $ 217,707.04 $ 154, 800. 66
AWARD PRQJECT AMT:  $ 235, 346. 22 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 97.519% TOTAL EARNI NGS 217,707.04 154, 800. 66
FUNDS AVAI LABLE: $ 5,549. 60 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 217, 707. 04 154, 800. 66
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,530.19 -1,974.95
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 214, 176. 85 152, 825. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 214, 176. 85 152, 825. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152, 825. 71
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CONTI D: C13181 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13181-BI D ESTI MATE RUN 12/ 22/ 2000
PRQJECT: SHE 0505- 034 ESTI MATE NO 0002 11: 00: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 212-00006  *SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0065 213-00003 *MJLCH NG (WEED FREE) 1. 000 0. 000
ACRE 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0070 213-00061  *MJLCH TACKI FI ER 200. 000 0. 000
LB 200. 000 660. 00
3.30000 200. 000 660. 00
0075 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 1, 059. 340 524. 540
TON 534. 800 4, 385. 36
8. 20000 1, 059. 340 8, 686. 59
0080 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,085. 020 341. 620
TON 1, 743. 400 83, 683. 20
48. 00000 2, 085. 020 100, 080. 96
0085 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 161. 246 36. 190
GAL 1, 125. 056 3,600. 18
3. 20000 1,161. 246 3,715. 99
0090 603-01305 30 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 325. 000 325. 000
LF 0. 000 0.00
30. 00000 325. 000 9, 750. 00
0095 603-02245  30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 200. 000 200. 000
LF 0. 000 0.00
45. 00000 200. 000 9, 000. 00
0100 603-05124  30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 4. 000
EACH 0. 000 0.00
410. 00000 4. 000 1, 640. 00
0105 612-00001  *DELI NEATOR (TYPE 1) 13. 000 0. 000
EACH 13. 000 247.00
19. 00000 13. 000 247.00
0110 612-00002  *DELI NEATOR (TYPE I1) 14. 000 0. 000
EACH 14. 000 294. 00
21. 00000 14. 000 294. 00



CONTI D: C13181 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13181-BI D ESTI MATE RUN 12/ 22/ 2000
PRQJECT: SHE 0505- 034 ESTI MATE NO 0002 11: 00: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0115 613-00300 3 | NCH ELECTRI CAL CONDUI T 506. 000 220. 000
LF 286. 000 1, 773. 20
6. 20000 506. 000 3,137.20
0120 613-07000 PULL BOX (SPECI AL) 4. 000 0. 000
EACH 4. 000 800. 00
200. 00000 4. 000 800. 00
0125 614-00012 *SIGN PANEL (CLASS I1) 6. 250 0. 000
SF 6. 250 187. 50
30. 00000 6. 250 187.50
0130 614-01502 *STEEL SIGN POST (2 | NCH ROUND) DELETED FORM 105 0. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0135 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 10. 000 0. 000
LF 10. 000 420. 00
42. 00000 10. 000 420. 00
0140 626-00000  *MOBI LI ZATI ON 1. 000 0.218
LS 0.146 7,410. 38
50, 756. 02000 0.364 18, 475. 19
0145 627-00005  *EPOXY PAVEMENT MARKI NG 38. 000 0. 000
GAL 38. 000 8, 360. 00
220. 00000 38. 000 8, 360. 00
0150 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 200. 400 0. 000
SF 200. 400 5,511. 00
27. 50000 200. 400 5,511. 00
0155 630-00000 *FLAGG NG 135. 500 7.000
HOUR 117. 000 2,574.00
22. 00000 124. 000 2,728.00
0160 630-00002 *TRAFFI C CONTROL SUPERVI SOR 29. 000 12. 000
DAY 16. 000 3, 520. 00
220. 00000 28. 000 6, 160. 00
0165 630-00007  *TRAFFI C CONTROL | NSPECTI ON 25. 000 8. 000
DAY 17. 000 2, 040. 00
120. 00000 25. 000 3, 000. 00



CONTI D: C13181 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13181-BI D ESTI MATE RUN 12/ 22/ 2000
PRQJECT: SHE 0505- 034 ESTI MATE NO 0002 11: 00: 52

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0170 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 1. 000 350. 00
350. 00000 2.000 700. 00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 29. 000 8. 500
EACH 20. 500 1, 640. 00
80. 00000 29. 000 2, 320. 00
0180 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 3.000 0.500
EACH 2.500 200. 00
80. 00000 3. 000 240. 00
0185 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 9. 500
EACH 10. 500 577.50
55. 00000 20. 000 1, 100. 00
0190 630-80380  *TRAFFI C CONE 100. 000 24. 500
EACH 75. 500 906. 00
12. 00000 100. 000 1, 200. 00
0195 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 210-04020 MODIFY I NLET MCR LINE 2 1. 000 0. 000
EACH 1. 000 1, 210. 00
1, 210. 00000 1. 000 1, 210. 00
0210 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR | TEM 403, HOT - 14, 786. 340 0. 000
Bl TUM NOUS PAVEMENT
DOL -14, 786. 340 -14,786. 34
1. 00000 - 14, 786. 340 -14,786. 34
0215 900- 00006 ADDED | TEM (DOLLAR)/ RELEASE OF MOBI LI ZATI ON 1. 000 0. 000
DOL 27, 205. 230 27, 205. 23
1. 00000 27, 205. 230 27, 205. 23
CAT 0200  CURRENT AMT $  223,256.64$  154,800.66$% 217, 707.04
PROJECT TOTAL CURRENT AMI $  223,256.64$%  154,800.66$% 217, 707.04




